

Agile Project Management - Key Terms Glossary

SECTION: Sprint

A fixed-length iteration, typically one to four weeks, that produces a potentially shippable product increment.

SECTION: Product Backlog

A prioritized list of everything that might be needed in the product, owned and ordered by the Product Owner.

SECTION: Sprint Backlog

The subset of product backlog items selected for the current sprint, plus the plan to deliver them.

SECTION: Velocity

The average number of story points a team completes per sprint, used to forecast future capacity.

SECTION: Story Point

A relative unit of effort, complexity, and uncertainty assigned to a backlog item, often using a Fibonacci-like scale.

SECTION: Planning Poker

An estimation technique where team members privately estimate story points then reveal simultaneously to surface differing assumptions.

SECTION: Definition of Done

The shared checklist of criteria a backlog item must meet to be considered complete.

SECTION: Scrum Master

The Scrum role responsible for facilitating the process and removing impediments for the team.

SECTION: Product Owner

The Scrum role responsible for owning and prioritizing the product backlog on behalf of stakeholders.

SECTION: Kanban WIP Limit

A cap on the number of work items allowed in a given workflow stage at once, used to manage flow and prevent overload.