

Scope Management - Key Terms Glossary

SECTION: Work Breakdown Structure (WBS)

A hierarchical decomposition of the total scope of work, organized around deliverables rather than activities.

SECTION: Work Package

The lowest level of a WBS, small enough to estimate cost and duration and assign to a single owner.

SECTION: Scope Creep

Uncontrolled, unapproved expansion of scope, typically small additions made without adjusting time, cost, or resources.

SECTION: Gold Plating

A team member unilaterally adding extra features beyond what was requested, believing it adds value.

SECTION: 100% Rule

The WBS principle that the decomposition must capture 100% of the defined project scope, no more and no less.

SECTION: Scope Baseline

The approved combination of the project scope statement, WBS, and WBS dictionary, used to measure scope performance.

SECTION: Requirements Traceability Matrix (RTM)

A table linking requirements to their origin and tracking them through the project life cycle.

SECTION: Product Scope

The features and functions that characterize a product, service, or result.

SECTION: Project Scope

The work that must be performed to deliver a product, service, or result with the specified features.

SECTION: Change Control Board (CCB)

A formally chartered group responsible for reviewing, approving, or rejecting changes to the project baseline.